

## Project Profile

# Former Thebarton Depot Site Remediation



<b>Client</b>	SA Water / DPTI
<b>Location</b>	Thebarton, South Australia
<b>Duration</b>	March 2011 - January 2012
<b>Contract</b>	Remediation & Rehabilitation
<b>Cost</b>	\$3.2 Million

## Project Overview

Transformation of the former SA Water Thebarton Depot into a sustainable community parkland.

The transformation of the historic SA Water Thebarton site from a works and maintenance depot into a picturesque community parkland earned McMahon Services the 2012 CCF Earth Award for Category 2.

Earmarked for the development of an 'Urban Forest', McMahon Services was contracted to prepare the site from early demolition works to environmental remediation and rehabilitation.

Prior to the civil team commencing the remediation works, McMahon Services' demolition team, under a separate contract, was responsible for the deconstruction of all nominated buildings, infrastructure and decommissioning services.

In total, the project team recycled 92.54% of demolition materials, meeting requirements set by the Green Star Rating System.

The extensive remediation of the site consisted of 74,000m<sup>3</sup> of excavation and backfill of which 42,000m<sup>3</sup> was contaminated material and 32,000m<sup>3</sup> clean material. To achieve the final design levels of the site, 11,000m<sup>3</sup> of fill was imported from the Cheltenham Race Course project. As part of the landscape works within the remediation scope, 11,000m<sup>2</sup> of topsoil was placed

### McMahon Services

Head Office

**T** (08) 8203 3100 **F** (08) 8260 5210

**E** [adelaide@mcmservices.com.au](mailto:adelaide@mcmservices.com.au)

**W** [mcmservices.com.au](http://mcmservices.com.au)



in the tree route zones of existing trees that remained on site.

The project strategy was to reuse all excavated fill and clean materials within the project. The excavated fill material was to be placed and contained within the repositories, creating site mounding and the clean material sourced from the repositories and other excavations was used to achieve site wide design levels and to cap the repositories.

#### Civil scope of works:

- › Removal and relocation of two significant palm trees
- › Consolidation of existing stockpiles remaining on site after completion of the demolition contract
- › Separation and screening of soils for re-use
- › Excavation of two repositories, 22,000m<sup>3</sup> and 8,000m<sup>3</sup> respectively
- › Coordination of staged excavations of contaminated material and backfill of repositories across four zones, varying in contamination levels
- › Existing materials on-site including gravel, rubble, concrete and brick were crushed and mixed with soil and placed in the repository
- › Installation of RC Pipe, box culvert and 230m of swale complete gabion weirs leading to two eco-seal lined retention basins
- › Latent service trenches discovered during the works, requiring detailed excavation of contaminated material
- › Construction of rubble walking trails within the proposed parklands
- › Landscaping works including top soil to repository mounds and tree drip zones, and gabion seating structures

#### Innovation:

McMahon Services was faced with the coordination of 17 excavations with differing types and levels of contaminants to prevent cross contamination.

Due to the large size of the site and the numerous amount of small identified areas of differing fills, McMahon Services proposed that the construction method be amended to four large identified areas in order to utilise a land plane rather than the traditional method of excavator and trucks.

The varying soils, elevations and grades on site made it difficult for our site engineers and machine operators to convert the design drawings into a physical reality. Therefore our in-house surveying team saw this challenge as an opportunity to implement 3D grade control technology, which maximised machine productivity with 3D grade control, design information and live cut/fill indication displayed in real time in the cab allowing excavation and grading to be done without the use of timber stakes in a safer environment.

The land plane was equipped with Grade Control Software, which was utilised in the office for the manipulation of design surfaces.

#### Environmental Management:

With the site in close proximity to a local school, busy intersection, local businesses, rail line and residential properties, and with more than 1,200 truck movements to site with access via a major arterial road, McMahon Services ensured that every measure was taken to minimise drag-outs of debris and dust pollution as well as disruptions to traffic flows.



#### McMahon Services

Head Office

T (08) 8203 3100 F (08) 8260 5210

E [adelaide@mcmservices.com.au](mailto:adelaide@mcmservices.com.au)

W [mcmservices.com.au](http://mcmservices.com.au)





**McMahon Services**

Head Office

**T** (08) 8203 3100 **F** (08) 8260 5210

**E** [adelaide@mcmahonservices.com.au](mailto:adelaide@mcmahonservices.com.au)

**W** [mcmahonservices.com.au](http://mcmahonservices.com.au)

